

2026 Research Goals

Seo-young Silvia Kim | February 12, 2026

	Q1	Q2	Q3	Q4
01	<ul style="list-style-type: none"> (student coauthor projects) <ul style="list-style-type: none"> reshoring submit ideologies submit grassroots submit to PoBE language prereg + IRB epistemic analyze + writeup discrete intro + theory restart VFProject 	<ul style="list-style-type: none"> rankingQ CRAN submit discrete IRB language survey launch epistemic submit VR attribution replicate + expand K-petition analyze 	<ul style="list-style-type: none"> discrete survey launch language analyze and first draft VR attrition submit VBM trust restart and submit K-petition first draft 	discrete first draft
02		analyze survey + first draft + ASPA presentation 2/5 - 4/29		
03	lit review + frame 1/2 - 3/20	design + IRB 3/21 - 5/14	survey firm contact + launch survey 5/15 - 6/28	
04		lit review fix + resubmit 2/16 - 4/10		
05				Inactive; must restart
06				Under review
07		revise + submit 1/21 - 3/11		
08			continue writing 4/23 - 9/12	Inactive; must restart
09		refactor old code + rerun with new data 1/26 - 3/16	finish revision 3/17 - 5/30	submit 6/1 - 6/30
10				last week of Feb?
11		lit review, framing, theory 1/16 - 3/21	survey design + IRB 3/22 - 5/29	launch survey 5/30 - 7/7
12		first draft 7/8 - 8/14		
13	initial analyze + first draft 1/2 - 3/15	SWERP presentation 3/16 - 5/19	revise and present for SNU-Princeton + APSA 5/20 - 9/14	
14	github setup + replication + check fuzzy matching 1/21 - 3/15	revision 3/16 - 4/15	submit 4/16 - 5/15	